

2014 APP for Infra

Republic of the Philippines  
CITY GOVERNMENT OF PUERTO PRINCESA

**ANNUAL PROCUREMENT PLAN (APP) - FISCAL YEAR 2014**  
**Infrastructure Projects/Consultancy Services**

APP Code	Contract Package (Description)	Implementing Office/ Department	Mode of Procurement	Procurement Schedule - FY 2014							Source of Fund	ABC (in Pesos - P)	Remarks
				Advertisement & Posting of ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-Qualification	Award of Contract			
1	Master Plan Study & Detailed Engineering Design for Sabang Terminal Complex & Breakwater	CED	Public Bidding								20% DF	5,000,000.00	
2	Development of Various Relocation Sites	CED	Public Bidding								20% DF	12,932,500.00	
3	Installation of Street Signages Project	CED	Public Bidding								20% DF	3,000,000.00	
4	Concreting of Kamuning Road - Phase II	CED	Public Bidding	1/17-24	24-Jan	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	7,895,000.00	
5	Concreting of Rengel Road - Phase II	CED	Public Bidding	1/17-24	N/A	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	2,090,500.00	
6	Concreting of NAVFORWEST Road - Phase II	CED	Public Bidding								20% DF	2,283,750.00	
7	Concreting of San Manuel - San Jose Parallel Road I	CED	Public Bidding	1/17-24	24-Jan	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	9,470,390.00	
8	Concreting of Aplaya Road - Phase II	CED	Public Bidding	1/17-24	24-Jan	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	9,805,000.00	
9	Concreting of Gabinete Road - Phase II	CED	Public Bidding	1/17-24	24-Jan	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	11,689,500.00	
10	Concreting of Cemetery Road	CED	Public Bidding								20% DF	3,987,500.00	
11	Concreting of Reginio Road - Phase II	CED	Public Bidding	1/17-24	24-Jan	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	5,441,000.00	
12	Concreting of Sandiwa Road - Phase II	CED	Public Bidding	1/17-24	24-Jan	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	14,415,000.00	
13	Concreting of Pablico Road I	CED	Public Bidding								20% DF	7,240,180.00	
14	Concreting of Power Barge Road	CED	Public Bidding								20% DF	3,800,000.00	
15	Concreting of Dacanay Road	CED	Public Bidding	1/17-24	24-Jan	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	7,195,000.00	
16	Concreting of Macarascas Road - Phase	CED	Public Bidding								20% DF	7,250,000.00	
17	Concreting of Pagayona Road - Phase II	CED	Public Bidding								20% DF	5,000,000.00	
18	Concreting of Circulation Road - Phase II	CED	Public Bidding	1/17-24	N/A	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	4,960,000.00	

APP Code	Contract Package (Description)	Implementing Office/ Department	Mode of Procurement	Procurement Schedule - FY 2014							Source of Fund	ABC (in Pesos - P)	Remarks
				Advertisement & Posting of IFB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-Qualification	Award of Contract			
19	Concreting of Paduga Road	CED	Public Bidding	1/17-24	24-Jan	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	12,864,000.00	
20	Concreting of Taft Street - Phase II (Sandoval - Roxas)	CED	Public Bidding	1/17-24	N/A	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb	20% DF	2,955,000.00	
21	Concreting of Sandoval Street	CED	Public Bidding								20% DF	6,432,600.00	
22	Installation of Traffic Control Device at the Intersection of South & North Nat'l. Road (Junction II)	CED	Public Bidding								20% DF	5,000,000.00	
23	Construction of Multi-Purpose Covered Court at Langogan	CED	Public Bidding								20% DF	2,000,000.00	
24	Construction of Multi-Purpose Covered Court at Bancao-Bancao	CED	Public Bidding								20% DF	2,000,000.00	
25	Construction of Multi-Purpose Covered Court at Bagong Pag-Asa	CED	Public Bidding								20% DF	2,000,000.00	
26	Construction of Covered Court at Buenavista - Phase II	CED	Public Bidding								20% DF	1,500,000.00	
27	Construction of Covered Court at Luzviminda - Phase II	CED	Public Bidding								20% DF	1,500,000.00	
28	Construction of Covered Court at Mangingisda - Phase II	CED	Public Bidding								20% DF	1,500,000.00	
29	Construction of Covered Court at Maruyugon - Phase II	CED	Public Bidding								20% DF	1,500,000.00	
30	Construction of Covered Court at Tiniguiban - Phase II	CED	Public Bidding								20% DF	1,500,000.00	
31	Construction of Covered Court at Napsan - Phase II	CED	Public Bidding								20% DF	1,500,000.00	
32	Construction of Two-Storey Multi-Purpose Hall at Simpocan	CED	Public Bidding								20% DF	1,800,000.00	
33	Repair of City Coliseum	CED	Public Bidding								20% DF	5,000,000.00	
34	Establishment of Rural Service Centers at: a. Barangay Luzviminda b. Barangay Tagabinet <i>MAGARASCAN</i> c. Barangay Napsan d. Barangay Babuyan	CED	Public Bidding	1/17-24 1/17-24	24-Jan 24-Jan	22-Jan 22-Jan	7-Feb 7-Feb	10-Feb 10-Feb	11-Feb 11-Feb	12-Feb 12-Feb	20% DF	6,205,000.00 6,205,000.00	
35	Construction of Perimeter Fence for Youth Rehabilitation Center	CED	Public Bidding								20% DF	1,500,000.00	
36	Construction of LED Streetlights in Tapered Poles along Rizal Avenue (Juan Luna - Pardeco)	CED	Public Bidding								20% DF	15,195,540.00	
37	Construction of LED Streetlights in Tapered Poles along Malvar Street	CED	Public Bidding								20% DF	2,500,000.00	
38	Construction of LED Streetlights in Tapered Poles along National Highway	CED	Public Bidding								20% DF	6,000,000.00	
39	Rewiring & Rehabilitation of Stolen Underground Feeder Lines/Cables	CED	Public Bidding								20% DF	3,000,000.00	
40	Installation of Electric KWH Metering System	CED	Public Bidding								20% DF	2,000,000.00	

APP Code	Contract Package (Description)	Implementing Office/ Department	Mode of Procurement	Procurement Schedule - FY 2014							Source of Fund	ABC (in Pesos - P)	Remarks	
				Advertisement & Posting of ITS	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-Qualification	Award of Contract				
41	Establishment of Boat Landing Facility at Tiniguiban Cove	CED	Public Bidding									20% DF	5,700,000.00	
42	Completion of 2-Storey 6-CL School Bldg. at Mateo Jagmis Elementary School	CED	Public Bidding	1/17-24	N/A	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb		20% DF	2,292,000.00	
43	Construction of 2-Storey 4-CL School Bldg. at Gregorio Oquendo Memorial School	CED	Public Bidding	1/17-24	N/A	22-Jan	7-Feb	10-Feb	11-Feb	12-Feb		20% DF	3,775,000.00	
44	Construction of 2-Storey 8-CL School Building at Pilot Elementary School - Phase I	CED	Public Bidding									20% DF	4,200,000.00	
45	Construction of 3-CL School Building at Sta. Fe Elementary School	CED	Public Bidding									20% DF	2,350,000.00	
46	Redevelopment of Mendoza Park	CED	Public Bidding									20% DF	10,000,000.00	
47	Improvement of Macarascas Wharf	CED	Public Bidding									20% DF	1,300,000.00	
48	Construction of Food Stalls at City Baywalk	CED	Public Bidding									20% DF	1,300,000.00	
49	Development of Tourist Destinations	CED	Public Bidding									20% DF	6,400,000.00	
50	Master Plan Study & Detailed Engineering Design for Urban Drainage & Flood Control Project	CED	Public Bidding									CDRRMF	5,000,000.00	
51	Concreting of Hemedes Relocation Site Road I	CED	Public Bidding									CDRRMF	4,640,000.00	
52	Construction of Level III Water Supply System at Luzviminda	CED	Public Bidding									CDRRMF	5,200,000.00	
53	Construction of Stormwater Drainage System at Priority Catchment Areas: a. Circulation Road b. Gabinete Road c. A. Abueg Sr. Road d. Robinsons & Adventist Proposed Outfall e. New Market Drainage System	CED	Public Bidding									CDRRMF	30,000,000.00	
54	Construction of Three-Barrel Box Culvert at Sambulawan River, Bagong Bayan	CED	Public Bidding									CDRRMF	3,500,000.00	
55	Construction of Three-Barrel Box Culvert at Tagpasi River at Simpocan	CED	Public Bidding									CDRRMF	3,500,000.00	
<b>Total Budget Amount</b>												<b>304,314,460.00</b>		

Prepared by:

Recommended for Approval:

Approved:

FLORENCIO M. FERNANDEZ, JR.  
Head, Secretariat  
BAC - INFRA & CONSULTING SERVICES

SERGIO S. TAPALLA  
City Engineer

REGINA S. CANTILLO  
City Budget Officer

LUCILO R. BAYRON  
City Mayor