

Republic of the Philippines  
CITY GOVERNMENT OF PUERTO PRINCESA

SUPPLEMENTAL/ANNUAL PROCUREMENT PLAN (APP) - FISCAL YEAR 2014  
Infrastructure Projects/Consultancy Services

| APP Code                       | Contract Package (Description)   | Implementing Office/ Department | Mode of Procurement | Procurement Schedule - FY 2014 |                    |                       |                                |                  |                    |                   | Source of Fund | ABC (in Pesos - P)   | Remarks |
|--------------------------------|--|---------------------------------|---------------------|--------------------------------|--------------------|-----------------------|--------------------------------|------------------|--------------------|-------------------|----------------|----------------------|---------|
|                                |  |                                 |                     | Advertisement & Posting of ITB | Pre-Bid Conference | Eligibility Screening | Submission and Receipt of Bids | Bid Evaluation   | Post-Qualification | Award of Contract |                |                      |         |
| BUB-TF 2014-01                 | Proposed Center for Girls (CSWD) Barangay Mangingisda                              | CED                             | Public Bidding      | 24-Apr<br>15-May               | 2-May              |                       | 15-May                         | 22-May<br>23-May | 26-May             | 30-May            | TF-DSWD        | 4,258,282.04         |         |
| BUB-TF 2014-02                 | Construction of Covered Shelter Barangay Mangingisda                               | CED                             | Public Bidding      | 24-Apr<br>15-May               | 2-May              |                       | 15-May                         | 22-May<br>23-May | 26-May             | 30-May            | TF-DSWD        | 1,789,298.66         |         |
| SEF 2014-01                    | Construction of 2-Storey 4-CL School Building So. Bucana, Bgy. Iwahig              | CED                             | Public Bidding      | 13-Jun<br>3-Jul                | 20-Jun             |                       | 3-Jul                          | 7-Jul<br>11-Jul  | 14-Jul             | 18-Jul            | SEF            | 4,959,000.23         |         |
| SEF 2014-02                    | Construction of One-Storey 3-Classroom Sch. Bldg. Barangay Manalo                  | CED                             | Public Bidding      | 23-Jul<br>12-Aug               | 20-Jun             |                       | 3-Jul                          | 15-Jul<br>19-Jul | 14-Jul             | 18-Jul            | SEF            | 2,467,652.14         |         |
| SEF 2014-03                    | Construction of One-Storey 3-Classroom Sch. Bldg. Barangay Tagbuos                 | CED                             | Public Bidding      | 1-Sep<br>21-Sep                | 20-Jun             |                       | 3-Jul                          | 23-Jul<br>27-Jul | 14-Jul             | 18-Jul            | SEF            | 2,400,428.81         |         |
| SEF 2014-04                    | Construction of One-Storey 3-Classroom Sch. Bldg. Barangay Simpokan                | CED                             | Public Bidding      | 11-Oct<br>31-Oct               | 20-Jun             |                       | 3-Jul                          | 31-Jul<br>4-Aug  | 14-Jul             | 18-Jul            | SEF            | 2,507,986.13         |         |
| SEF 2014-05                    | Const. of 2-Storey 6-Classroom Sch. Bldg.-Phase I Barangay Sta. Lourdes            | CED                             | Public Bidding      | 20-Nov<br>10-Dec               | 20-Jun             |                       | 3-Jul                          | 8-Aug<br>12-Aug  | 14-Jul             | 18-Jul            | SEF            | 4,052,000.00         |         |
| SEF 2014-06                    | Const. of 2-Storey 6-Classroom Sch. Bldg.-Phase I Barangay Mabncao-Bancao          | CED                             | Public Bidding      | 30-Dec<br>19-Jan               | 20-Jun             |                       | 3-Jul                          | 16-Aug<br>20-Aug | 14-Jul             | 18-Jul            | SEF            | 4,052,000.00         |         |
| SEF 2014-07                    | Const. of One unit Home Economics Building Palawan National School, Barangay Model | CED                             | Public Bidding      | 8-Feb<br>28-Feb                | 20-Jun             |                       | 3-Jul                          | 24-Aug<br>28-Aug | 14-Jul             | 18-Jul            | SEF            | 1,980,000.00         |         |
| SEF 2014-08                    | Const. of One unit Home Economics Building Barangay Tiniguiban                     | CED                             | Public Bidding      | 20-Mar<br>9-Apr                | 20-Jun             |                       | 3-Jul                          | 1-Sep<br>5-Sep   | 14-Jul             | 18-Jul            | SEF            | 1,980,000.00         |         |
| <b>Total Budget Amount</b> → P |  |                                 |                     |                                |                    |                       |                                |                  |                    |                   |                | <b>30,446,648.01</b> |         |


Prepared by:


  
FLORENCIO M. FERNANDEZ, JR.  
Head, Secretariat  
BAC - INFRA & CONSULTING SERVICES

Recommended for Approval:

  
SERGIO S. TAPALLA  
City Engineer

Approved:

  
REGINA S. CANTILLO  
City Budget Officer

  
LUCILO R. BAYRON  
City Mayor